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Prep for Run 6
Completed
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RXNP PMT in
magnetic field tests
Completed

Photo-multiplier Tubes
(PMT's)
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RXNP PMT in
magnetic field tests
Completed
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Start of Run




MPC test and fix
MPC dry air supply manifold
BLM ftest

- Fabricate fixture
- Install for run
- Un-install when HBD is installed

Install helium bags

Start recording physics

New LN2 Dewar for BBC cooling gas (replacing dry air) |
Install HBD (~March-April prototype and/or ~May % final design)
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MPC electronics to be on top
of MuTr rack on eyebrow

Electronics not ready yet



3 BLM's

2 Chipmunks

2 stripixel detector samples
16 diodes (8 small, 8 large)
2 thermorecorder buttons

|dea for Mechanical Support of the
Sensors/Diodes for Radiation Tests at IR

Beam . ‘

30em /8 diodes= every 3.75 cm you have one diode

* 30 cm is the length of the silicon strip frame
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LN, Storage
Dewar for BBC

Acme Cryogenics 6000 Gallon vessel

23’ long x 104" high, 7' wide
footprint 219psig MAWP, we would
set MOP to 125psig.

Original Mfr.:

Linde, NB #6363 ser.#206
Remanufactured by Chart
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*  Acquire ASME NB certified 6000 gal LN, Dewar
- CA internal cryo and mechanical safety review

*  Modify gas pad layout to accommodate dewar

+ Install dewar on pad

LN2 dewar to be located on
south side of pad beyond CO2

unit shown here
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LN, Storage
Dewar for BBC

LN, Vessel to go he



LN, Storage
Dewar for BBC

New Gas Pad Design.
Dimensions and access

to be added.

Estimated weight of

6000 gallon tank 30

tons when full, 10 tons

when empty. o

Experimental safety
review required.
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ahaily ;unu\u‘ﬁ‘m LN, Storage
|']"lﬂm &M@\uﬂ Dewczxr' for BBC

BRI O B W R =

purchase Cu pipe and fittings - CB [in process]

Remove unistrut in the way - CB/JT [DONE]

Remove LN2 buggy electrical drop -Mike R [DONE]

Finalize orientation of tank and vaporizer -DL/CB/JT [in process]

Complete copper run -CB/JT [in process]

Get firm delivery date -CB [Monday Feb. 27]

Get what installer needs to his job, arrange for LN2 delivery -CB [in process]
Coordinate rigging for delivery --DL/CP [notified Al Pendzick]

Get all necessary approvals from safety people --DL/CB [in process]
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s other Projects

TOF West
- Expect detectors to be at BNL by May 1.
HBD

- Will need new He bags?

- Install prototype late March/early April

» Plan for installation of 3 final detector late May/early June
Need to design & fabricate cable support structure for prototype and
final design

MPC North

* New enclosure & fixture design to be based on lessons learned from
south installation

RXNP

* Tests complete waiting for design info for support structure

RPC
* Waiting for design info

Engineering Documentation
+ Documentation/Drawings data base with web based retrieval
- 3D model at detector outline level with utility envelopes
+ utility schematics

____ Beampipe design
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HBD Support

X, Y, Z
adjustments on ENC
this side
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HBD Support
X, Y

adjustments on
this side

Design of details
complete ready
for fabrication.
Last minute
changes to HBD
mounting interface
to be addressed
before routing
drawings to shops
for fabrication.



A concept discussed
between Jan Boissevain of
LANL and D. Lynch of BNL.
Reguires suport built in to
NCC and temporary
isolating support to move
M.



Lo oitiled  CM Region Crane &
Gable Routing Gonce




Something a
little more
substantial
would be
hice




il st c-ATasks

Current Tasks
- Support for LN, dewar installation
- General run support
*New storage trailer (as promised by Charlie)
*Fix roof leaks

Tasks for Shutdown 2006
* Install access platforms from EC top north and MMS
- Replace emergency fan louvres
- Rewire/add IR ceiling lights on emergency power
*Replace WC sliding platform hoisting cables
* Analyze/balance rack water distribution
* Mixing house exhaust fan maintenance
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il memm Shutdown 2006

We expect a short shutdown with a full plate of work

June '06: end run 5, prep for start of shutdown, prep EC for move to AH
July '06: TOF West installation, HBD installation

Aug. '06: MPC North installation, RXNP installation

Sep. '06: Detector subsystems maintenance, roll EC in, prep for run 6
Oct. '06: Start of Run 6
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Links for weekly planning meeting slides, long
term planning and other technical info can be
found from the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/MEé&Integration/DRL_SSint-page.htm
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